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Critical Components 
Security  -- s continued along central portions 
of the road during the past week. anagement team 
held discussions with the Governors of Ghazni, Zabol and Kandahar 
and the Minister of the Interior on options for addressing these 
attacks. for significantly increasing guard 
operations within the central portion of the road corridor, which will 
be discussed with Coalition Forces leaders. 

--

Security problem
The project m

A proposal was outlined 

Indicator Reporting Period Cumulative Total 
Demined (km) 24 315 
Aggregate Produced 
for Asphalting (mt) 

117,000 920,000 

Paving Activities (km) 38 69 
Workers Injured/Killed 
during Security 
Incidents 

5*/3 12/9 

expansion in Section “C” struck a deeply buried anti-tank land mine, 
severely damaging the machine and injuring the operator. 

Supplies  -- Some delays are still being experienced with the 
supply and transport of bitumen, but most subcontractors are now 
receiving regular shipments. Asphalt paving is proceeding in four of 
the five Sections. Section “E” is still experiencing delivery 
problems so the prime contractor is considering the reallocation of 
work boundaries to avoid potential scheduling delays. 

Construction Progress 
Fine grading and paving improvement advanced in spite of the 
security incidents in Sections “C” through “F”. ‘Chip Seal’ covering 
of the fine-graded base is providing a much improved traffic surface 
pending the lay down of asphalt-treated base (ATB) materials. 

(Note: Total length is 389 kms; 900,000 mt of aggregate is required for first layer paving.) 
* Includes 2 Ghazni police officers and 3 NGO engineers killed in Ghazni area. These 
individuals were not working on the road project, but were in close proximity to the road 
and their deaths are affecting road security response and worker morale. 

Demining A compactor working on the road shoulder Bitumen heating tank in Section “E”. 

Stone masonry culverts in Section “B”. 

Rolling newly-laid ATB in Section “D”. 

Locals using the newly-paved road in Qalat 
in Section “F”. 
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